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Study Status:
Reconnaissance report 
approved in May 2003.  
Feasibility schedule to be in 
Jan 2004.

Study Cost:   
Recon                 $  100,000
Feas (Fed/NonFed)    $3,900,000

Total                $4,000,000

FY04 Feasibility Funding 
Required:  $400,000
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Project Fact Sheet
U.S. Army Corps of Engineers
New Orleans District, CEMVN-PM-E
P.O. Box 60267
New Orleans, LA 70160-0267 Date: August ,  2003

ST. JOHN the BAPTIST PARISH, LA EAST BANK URBAN FLOOD CONTROL
(General Investigations Feasibility Study)
STUDY AUTHORITY: This study was authorized by Sec 434, WRDA 2000.

STUDY SPONSORS:  St. John the Baptist Parish Government

STUDY LOCATION: St. John the Baptist Parish East Bank is located between the Mississippi River and Lakes Maurepas and Ponchartrain about 30 miles west 
of the city of New Orleans.

STUDY PURPOSE:  St. John the Baptist Parish East Bank is a community of residential, commercial, light industrial and heavy industrial interests.  The area is 
experiencing repeated flooding during periods of heavy rainfall. Study was approved to go to feasibility phase in May 2003.  Feasibility scheduled to begin 
January 2004.  The purpose of the feasibility study is to determine a comprehensive solution to urban flooding problems in the east bank of the Mississippi River 
area of the parish.

STUDY PLAN:  The array of alternatives to be studied includes improvements to the interior canals and pumping stations in St. John the Baptist Parish east of 
the Mississippi River.

STUDY COST:  

Total Estimated Study Cost $ 3,900,000
Reconnaissance Phase (Federal) $    100,000
Feasibility Phase (Federal) $ 1,950,000
Feasibility Phase (Non-Federal) $ 1,950,000

STUDY BUDGET/SCHEDULE:  The feasibility phase is scheduled to commence in January 2004  with an estimated completion of February 2006.

ISSUES:  Funding of $400,000 is required for FY 2004 in order to start and continue the real estate, design, economics, environmental and project management 
activities of the feasibility study. 
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